

Item Name	Client Website URL	Contact	Status	Email	Project Date	Developer
January Month						
AccessToys (Phase 1) Series Form + all		AccessToys	96229996	Working	10 Jan to 9 Feb	Ulgut + Sushant
ElectroRight panel	https://elcthrb.com/Support/AccessToys		998071200	Done	14 Jan to 20 Jan	Sushant
AutoCustFrontend website	https://autocthrb.com/		9714733083	Currently Stop	20 Jan to 9 Feb	Ulgut + Sushant
February Month						
AccessToys (Phase 2) Admin + Vendor		AccessToys	96229996	Working	10 Feb to working	Ulgut + Sushant
Board and Bites (Frontend) website	AccessToys		45434041	Working	21 Feb to working	Ulgut + Sushant
Board Bites Frontend website	https://boardbites.com/		9714733083	Working	21 Feb to 24 Feb	Ulgut + Sushant
Auto Cus (Frontend) Portal	https://autocthrb.com/		9714733083	Currently stop	15 Feb to stop	Ulgut + Sushant
Electro(right) admin panel & Super admin panel	https://elcthrb.com/Support/AccessToys			Done	21 Jan to 10 Feb	Sushant
March Month						
AccessToys (Phase 2) Admin + Vendor		AccessToys	96229996	Working		Ulgut + Sushant
Board and Bites	Board & Bites Website			Working		Ulgut + Sushant
Karo (website)	Karo Website			working		Ulgut + Sushant
Karo (Admin Panel)	Karo Admin Panel			working		Ulgut + Sushant
Karo (Shop)				working		Ulgut + Sushant
DesktopAccessories	https://elcthrb.com/Support/AccessToys			working	22 March to working	Ulgut + Sushant